

Time Line for Town of Whitsett Amendment

- Initiate preparation of Environmental Review - upon approval of amendment
- Initiate Planning and Design - upon approval of amendment
- Request for release of funds - October 8, 2012
- Complete all surveying and design - August 31, 2012
- Complete all permitting - September 21, 2012
- Complete acquisition of any needed right of way - September 28, 2012
- Initiate Construction via change order - October 19, 2012
- Finalize Construction - December 6, 2012
- Final requisition - December 13, 2012
- Closeout public hearing - December 11, 2012
- Submit closeout documents - December 31, 2012

The original grant agreement called for a closeout date of October 29, 2012, so the Town is asking for a two-month extension.